
TRO PAYMENT COMPUTATION FROM  00/21/00 TO  00/20/00 Calc by:  
Checked By:  

Project EA: Date:
WORK               TIME ADJUSTMENT NON-

DAY WDAY DONE ON              (SEE INSTRUCTIONS) COMPENSABLE COMPENSABLE
OF (FROM CONTROLLING SUSPENSION OTHER CCO (+/-) ADJUSTMENT ADJUSTMENT
MO. WSWD) OPERATION DAY DAY DAY DAY(S) DAY(S)
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TOTALS 0 0 0 0 0 0 0

APPROVED CCO TIME ADJUSTMENTS (List additional CCO's on a separate page)

APP'D DAYS DAYS DAYS 

CCO TIME GRANTED GRANTED GRANTED
NO. ADJUST. THIS MO. PREVIOUS MO.'s TO DATE

0

0

0

0

0
0

TRO PLANNED DAYS (ORIGINAL CONTRACT WORKING DAYS +/- ADJUSTMENTS) = 0
TRO EARNED TO DATE DAYS (A)                                                            = 0

TRO PREVIOUSLY PAID DAYS (PREVIOUS QUANTITY SHEET (A) VALUE)                                                     =

TRO PAY THIS ESTIMATE (TOTAL # OF WORKING DAYS THIS EST)    = 0

TRO CONTRACT ITEM UNIT PRICE (B)   =

ORIGINAL TOTAL CONTRACT AMOUNT (ALL CONTRACT ITEMS) =
20% OF THE ORIGINAL TOTAL CONTRACT AMOUNT (ALL CONTRACT ITEMS) (C) = $0.00
TOTAL WORKING DAYS CHARGED TO DATE (FROM WSWD) (D)   =
ORIGINAL CONTRACT WORKING DAYS (E)   =

20% CAP CHECK:   A x B < or = C x (D / E)   (See Note Below)

Note:   If the equation above is not true, decrease (A) to the nearest tenth until the equation is true and adjust 
"TRO PAY THIS ESTIMATE" in accordance with the decrease.


